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April 24,2007
VIA FEDERAL EXPRESS

Stephen Garbaciak, Jr., PE
Vice-President

ARCADIS U.S. Inc.

30 W. Monroe Street, Suite 1710
Chicago, IL 60603

Re:  Modification to Work Plan Schedule for the Plainwell Impoundment Time-
Critical Removal Action, Docket No. V-W-07-C-863

Dear Mr. Garbaciak:

Pursuant to Section XX VII of the Administrative Settlement Agreement and Order on Consent
for a time-critical removal action at the Plainwell Impoundment (the “Settlement Agreement”),
on Friday, April 13, 2007 U.S. EPA orally notified Millennium Holdings, LLC and Georgia-
Pacific, LLC of a modification to the schedule contained in the Work Plan, Appendix 4 to the
Settlement Agreement. U.S. EPA determined that a three-week delay of work was necessary in
order to provide information about the Plainwell Impoundment removal action to concerned
municipal officials and residents of the City of Kalamazoo, and to elicit their input on the work
to be performed. U.S. EPA has required that performance of any additional work be delayed
through Friday, May 4, 2007.

This letter serves as U.S. EPA’s written memorialization of the modification to the schedule. If
you have any questions, please do not hesitate to call me.

Sincerely yours,

Samuel Borries EPA RECORDS CENTER REGION 5
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cc (via electronic or first class mail)::

P. Bucholtz, MDEQ

S. Hanshue, MDNR

P. Synk, MI AG .
B. Barnett, Esq.

M. Davis, Esq.

S. Cook, Esq.

E. Furey

J. Clark
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